
Open Jobs (by group)
Week of:

Monday, November 28, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 984 Install platform 11/4/2016 Phillips1 MTW  |  |  LEReC 80

Construction 985 Strip and build forms 11/4/2016 Phillips2    TF|  |  LEReC 10

Construction 979 1002-F bard frame 10/28/2016 Phillips4    T |  |  LEReC

Construction 11397 Install mounts building 911 11/18/2016 Folz5      |  |  AGS

Construction 990 Anchor RF racks 1002-B 11/10/2016 Phillips6      |  |  LEReC

Construction 11397 Install drop-in mounts. Building 911, RM 
224 & 242

11/23/2016 Folz7    T |  |  AGS

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR 0

Construction 10280 Insulate / skirt / landing 10/7/2016 Phillips9      |  |  LEReC 32

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 68

Construction 939 Repair roof on  haz-storage building 
adjacent to 960

9/30/2016 Campione11      |  |  RADW

Construction 11309 Fab chipmunk cover 10/28/2016 Folz12      |  |  RHIC

Construction 10177 ??? & AC unit 11/23/2016 Pendzick13      |  |  LEReC

Construction 1000 Laser port holes 11/23/2016 Phillips14      |  |  LEReC

Construction 10252 Install lally columes 8/26/2016 Phillips15      |  |  CEC

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16      |  |  RHIC

Construction 11284 Replace decking in ATR A-power supply 
house

9/2/2016 Phillips17      |  |  ATR

Construction 11388 Build step 11/4/2016 Folz19      |  |  RHIC

Group: Survey

Construction 11298 Locate 9MHz stans in tunnel 9/23/2016 Folz22 M    |  |  RHIC 48

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 632

Construction 1884 Survey ATR 10/2/2015 Phillips24   W  |  |  ATR 439

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26  T   |  |  STAR 18

Construction 161021 Survey DX magnets 10/21/2016 Folz27   W  |  |  RHIC 4

Construction 989 Survey quads and dipoles 11/10/2016 Phillips29 MTWTF|  |  CEC 16

Construction 1 NSLS-II Survey 2/6/2009 Folz30 MTWTF|  |  NSLS 3259

Group: Electrician

Construction 161011 Install cable tray 1002 IR 10/21/2016 Folz39    TF|  |  CAD 224

Install light fix in front of 1M44 MCC 11/23/201640      |  |  

Upgrade 480 to UQ5 & UQ12, building 953 11/23/201641 MT   |  |  

Construction 161101 Provide 2 x 20 amp  circuits / Rec / lights 
at STAR

11/18/2016 Folz42 MT   |  |OT STAR 28

Construction 161007 Provide 3HP 30 amp  208v Rec for UED 11/18/2016 Folz43 M    |  |OT AGS

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD 304

Generated 11/23/2016 6:37:12 PM Page 1 of 4



Open Jobs (by group)
Week of:

Monday, November 28, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electrician

Construction 160510 Provide electric  to trailers 11/18/2016 Folz45 MTW  |  |  AGS 48

Construction 161105 Run UPS power for net rack 1002-B 
control room

11/10/2016 Folz46 M    |  |OT RHIC

Construction 11398 Install new quad outlet building 911 
rooms

11/18/2016 Folz47 M    |  |  FES

Construction 161107 Install tray / panels, test/cleanup at 
1002B rect.

11/4/2016 Phillips48 MTWTF|  |  LEReC 128

Construction 160807 Provide power for relocated CT / pumps / 
fans / etc. 914

10/21/2016 Folz49 MTWTF|  |  AGS 280

Construction 161109 Unwire AC unit and remove Chipmunk 
1002-F

11/10/2016 Phillips50   WTF|  |OT LEReC

Construction 10387 Relampe 912 north/west power supply 
house

10/21/2016 Folz51 M    |  |OT FES 8

Construction 160801 Install 120/208V subpanel for DC gun 11/23/2016 Phillips52      |  |  LEReC

Maintenance 10420 Remove cameras 11/23/2016 Folz53   W  |  |  FES

Construction 161111 ?: Run 30 amp 5 wire at 1002 IR 11/18/2016 Phillips56      |  |  LEReC

Construction 11392 ?: New cable feed UQ5 and 12 480 volt 11/10/2016 Phillips57      |  |  ATR 64

Construction 161003 New unfused safty switch NER MC tap 60 
amp feed 1002

11/10/2016 Folz58      |  |  RHIC

Maintenance 10418 Diagnose & fix Magnet Monitor PLC 11/23/2016 Folz104 MT   |  |  STAR

Group: Rigging

Construction 11316 Bring cable reel to 1004-D 11/18/2016 Folz59 M    |  |  RHIC 2

Construction 161021 Clean up 912 10/14/2016 Folz62     F|  |  FES

Construction 10366 912-A tower removal 9/23/2016 Folz63      |  |  AGS

Construction 10334 Load intermodal @ 974 11/4/2016 Campione66      |  |  RADW 8

Dismantle 998 Muon Magnet -South rigging 11/23/2016 Phillips67  TWT |  |  PHNX

Construction 8919 Assist AGS 12/6/2013 Folz68 M    |  |  AGS 274

Construction 980 1002-F Bard unit 10/28/2016 Phillips69    T |  |  LEReC

Dismantle 938 Miscellaneous rigging 11/4/2016 Phillips70      |  |  PHNX 6

Construction 978 Assist with platform installation 11/4/2016 Phillips71  T  F|  |  LEReC 56

Construction 10254 Set-up RF PS base 9/2/2016 Phillips74      |  |  LEReC

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75   W  |  |  FES 470

Construction 11320 1004 Shielding, 7 & 8 11/23/2016 Folz76   WT |  |  RHIC

Construction 10410 Support magnet assembly 11/4/2016 Phillips77      |  |  SPHX

Construction 11396 Off load / set block at 914 11/10/2016 Folz78 M    |  |  AGS

Group: Mechanical Tech

Construction 10295 SGIS checks 11/10/2016 Folz85 M    |  |  STAR 80

Construction 967 Drip pans UED roof 11/10/2016 Folz86 M    |  |  AGS 4
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Group: Mechanical Tech

Construction 993 ?: Tighten magnet bolts 11/18/2016 Phillips87      |  |  CEC

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90    T |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91      |  |  SPHX 570

Construction 11393 Install Allen Bradley rack 11/10/2016 Pontieri92  TW  |  |  BLIP

Construction 7409 Repair chambers 10/14/2016 Pearson94      |  |  NSRL 16

Construction 11399 P.A. building 928 & 929 11/18/2016 Folz95      |  |  AGS

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax / waveguide 9/30/2016 Phillips97 MTWTF|  |  LEReC 256

Maintenance 10404 Assist with ATR water problems 10/28/2016 Phillips98 MTWTF|  |  ATR 16

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Construction 999 Trace water interlock 11/23/2016 Phillips100   W  |  |  CEC

Group: Electronic Services

Construction 10336 Escort Weed Wackers to clear CAD area 8/12/2016 Folz102 MTWTF|  |  FES 96

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 16

Construction 10379 FPGA communications 10/14/2016 Rosas105   WTF|  |OT ATR 120

Construction 10378 PLC testing, Siemens HMI V13 upgrade. 
(Shift Work & OT)

10/14/2016 Phillips106 MTW  |  |OT ATR 165

Construction 10345 FPGA programming power supply status 
display

9/2/2016 Phillips107      |  |OT ATR 450

Construction 10414 Assist with UPS repairs 11/10/2016 Folz108      |  |  AGS 36

Maintenance 10399 Repair and test Toldo boxes (Shift Work) 10/28/2016 Phillips109      |  |  ATR 60

Construction 10386 ATR white sheet testing 10/21/2016 Phillips110 MTWTF|  |OT ATR 334

Construction 10406 Training for gun 10/28/2016 Phillips111   WTF|  |OT LEReC 30

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED

Construction 10295 SGIS checks 11/10/2016 Folz113 M    |  |  STAR 38

Construction 11399 P.A. building 928 & 929 11/18/2016 Folz114      |  |  AGS

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117 MT   |  |OT CAD 796

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 845

Maintenance 161118 Clean cooling towers 11/18/2016 Scaduto132      |  |  RHIC

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134    TF|  |  CEC 8

Maintenance 161115 LINAC UEB displays 11/18/2016 Scaduto136   W  |  |  AGS

Maintenance 161105 STAR MCW pump repair 11/10/2016 Scaduto138    TF|  |  STAR 24

Maintenance 161101 Tower 3 pump alignment 11/4/2016 Scaduto139  TW  |  |  FES 24
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Group: Water Systems

Construction 161011 912-A Comp controls 10/14/2016 Scaduto140 MTWTF|  |  AGS 4

Construction 161012 LINAC RF pump reair 10/21/2016 Scaduto141      |  |  AGS 48

Maintenance 161122 Install 1002 jumper on main 11/23/2016 Scaduto142 M    |  |  CEC

Maintenance 160714 9MHz cavity work 8/12/2016 Scaduto143 MTW  |  |  RHIC 432

Maintenance 161116 Pump AGS trenches 11/18/2016 Scaduto144 M    |  |  AGS 16

Maintenance 161010 Helix magnet leak repair 10/14/2016 Scaduto145   W  |  |  AGS

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS 6

Maintenance 161012 Winter check list 10/14/2016 Scaduto148  TWTF|  |  AGS 20

Maintenance 160804 Move argon 914 8/19/2016 Scaduto149 MTWTF|  |  AGS 16

Maintenance 161117 1002 bag filter 11/18/2016 Scaduto151      |  |  CEC 4
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